TEHAMA COUNTY STIP PROJECTS 1998 - 2002

PPNO
ALLOC ACTUAL AWARD | ACTUAL EXPEND

EiOJECT NUMBER I_:I_LJEE DESCRIPTION T\TszRgF C?(EE,E CC;—(/: ggﬁ; 98/99| 99/00 | 00/01 | 01/02 | 02/03 | 03/04 | 04/05 | 05/06 | 06/07 PT%o_rchsT FESAﬁ_LéTH DI?I,&IIS(EI(I:\IE EXTEN ALLOC DAE\,/AVSEEE EXTEN | AWARD DEAEE)(I_PINE EXTEN ACTIONS / COMMENTS
PROJECT TITLE DEADLINE| DATE DEADLINE| DATE DEADLINE
2032 FED $ |Near Proberta, Flores Avenue New 1998 | CT | E&P 30 30] 7/28/1999 8/3/1999 6/30/2002 matching $120k DEMO Funds
HP21L-0769(001) ST $ |from Route 99W to I-5 Constr 2002 |CTC] E&P 123 123 6/30/2004 8/14/03 CTC sent to Pend Alloc List
918140L Construct two lane roadway, 1998 | CT | PS&E 93 5/2/01 CTC denied req for 6 mo ext for PS&E
FLORES AVE ACCESS intersection and offramp, and 2002 | CT | PS&E 93 93 6/30/2005 matching $372k DEMO funds
Fed Demo Project $ with lighting improvements. 1998 |CTC] R/W 37 5/2/01 CTC denied req for 20 mo ext for R/W
Fed and State STIP $ 2002 |CTC] RW 37 37 6/30/2005 matching $150k DEMO funds

Ratio = 80/20 Demo/STIP until 1998 |CTC| CON 3781 Construction: $3781 = $2924 Fed STIP plus

gone, then STIP $ for balance 2002 | CTC| CON 3658 3658 6/30/2006 $856.6 State STIP.  (plus $502 DEMO Funds)

of Project total 3941 5/22/03 CTC appr STIP Amend, reprog constr to 05/06

Sep-03 |New Omni-Means contract audit in process with and subtract $123. In E&P add $123 in FY03/04.
Caltrans Audits and Investigations Branch PS&E, R/W same, rs. OAis $2,063,977 of $2.2 million.
2063 PPM ST$ ST FY
PPM98-6152(003) Planning, Programming and PPM 9899 CT 42 42 N/A 7/16/1998 6/30/2001 Acct 91, Final Voucher received
PPM99-6152(006) 1A3104L Monitoring Funds 9900 CT 130 130] 7/1/1999 6/30/2002 Acct 9|, Final Voucher received
PPMO01-6152(011) 455334L 0001 CT 42 42 6/7/2001 6/30/2003 Acct 91, Final Voucher received
PPMO02-6152(014) 455494L 0102 CT 41 41 5/9/2002] 6/30/2004 Acct 7B, final invoice to SCO for revu & final paymt rs
PPM03-6152(015) 455634L 2002 STIP 0203 CT 48 48 9/9/2002 6/30/2005 Acct 7B, final invoice to SCO for revu & final paymt rs
PPMO04-6152(019) 455944L 2002 STIP| 0304 | CT 134 134 6/30/2004 8/14/03 CTC sent to Pend Alloc List
total 437 See page 5 to continue

2110 ST $ Near Red Bluff on Paskenta Reconstr 1998 CT | E&P 10 10| 9/7/1999 6/30/2002
RPL-5908(034) Road from Live Oak to CT | PS&E 20 20 5/22/2000 6/30/2002
1A7700L Reed's Creek bridge R/W Project complete 10/31/2001. Force Account.
PASKENTA RD LIVE OAK Reconstruct Roadway, CTC| CON 494 494 5/2/2001 5/1/2002 5/2/2001 5/2/2004 $234k suppl allocation by CTC 8/22/02 mw
RD to REEDS CK BRIDGE Intersection and approaches ? CTC| CON 234 234 8/22/2002| 8/22/2002 | 8/22/2005
State only funds total 758 N/A Final Rpt to HQ on 2/28/03 rs
2111 ST $ Near Corning Rehab 1998 E&P
RPL-5908(033) AC overlay project PS&E
1A7800L R/W Project bid out - awarded w/PPNO 2112 below
SOUTH AVE, TOOMES CT | CON 478 478 7/15/1999] 7/15/2000 9/28/1999 | 9/28/2002 mw - Project complete. Final Rpt of Exp pkg rec'd 6/4/02.
Road AND HALL RD total 478 N/A
State only funds
2112 ST $ Near Red Bluff Rehab 1998 E&P
RPL-5908(032) AC overlay project PS&E
1A7900L R/W Project bid out - awarded w/PPNO 2111 above
LIVE OAK RD, WILDER CT | CON 144 144 N/A 7/15/1999] 7/15/2000 9/28/1999 | 9/28/2002 mw - Project complete. Final Rpt of Exp pkg rec'd 6/4/02.
to PASKENTA total 144
State only funds
2148 State seismic match discontin Feb 03. County to use
STPLZ-5908(024) FED $ |Near Red Bluff at South Fork Replace 1998 E&P local funds to match if needed to finish PE.
453954L ST $ |Cottonwood Creek, Br 8C-9 Bridge CT | PS&E 43 5/2/01 CTC denied req for 20 mos ext of PS&E
SOUTH FORK OF 2002 | CT | PS&E 43 43 6/30/2004 PS&E and CON reprog to 03/04 per CTC 4/4/02
COTTONWOOD CREEK Seismic = 88.53 Fed, 11.47 St R/W County paying all R/W accord to CTIPS
BRIDGE on BOWMAN Rd Further St. seismic unavailable 2002 | CTC| CON 567 567 6/30/2006 6/26/03 CTC appr amend to move constr to 05/06
Seismic with HBRR Ratio = 80/20 HBRR total 610
and SOF match for remainder of project
HEADS UP!! ALLOCATED/AUTHORIZED PROJECT COMPLETE  FUNDS LAPSED FUNDS REPROGRAMMED ALLOCATE OR EXTEND BEFORE DEADLINE CONSIDER REPROGRAMMING TO LATER FISCAL YEARS
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TEHAMA COUNTY STIP PROJECTS 1998/2000

PPNO
ALLOC ACTUAL AWARD ACTUAL EXPEND

E/TOJECT NUMBER :-$gg DESCRIPTION T\\/(VT)ER(;F C?(-QEE CCTT(/Z (?ORI\(/?; 99/00 | 00/01 | 01/02 | 02/03 | 03/04 | 04/05 | 05/06 PTRO(?EJ/_\ELCST FESAATUETH DI/E-\I/;E(I?ICI:\JE EXTEN ALLOC D/I;\/{\VQEﬁE EXTEN AWARD DEE)/(-\FI’DFI_TI\?E EXTEN ACTIONS / COMMENTS
PROJECT TITLE DEADLINE DATE DEADLINE DATE DEADLINE
2149 FED $ |Near Red Bluff on Rawson Road Replace E&P CRP, no STIP Funds L 5/31/1989 E&P charged to CRP-LO89(567), 7/24/90
BROS-0103(031) ST $ | BRIDGE #8C-14 AT RED BANK Bridge 1998 | CT | PS&E 77 ‘ ‘ 77| 6/19/2003| 6/27/2002, 6/30/2004 Suggest extend $77k PS&E expend 18 mos for NEPA rs
451164L CREEK 2002 |CTC| PS&E 4 4] 6/8/2001 3/29/2001 3/28/2004 Is exten of $4k PS&E expend needed for NEPA? rs
RED BANK CREEK BRIDGE Old bridge historic 1894 truss R/W ‘ ‘ $5 R/W, $35 PS&E, $20 E&P Local Funds
ON RAWSON ROAD collapsed due to car collision 2002 |CTC| CON 28 28 6/8/2001 3/29/2001 3/29/2001)  3/28/2004 Old bridge collapsed Jan 2001. Partial construct alloc of
State-only with HBRR Match RR =80/20 2002 | CTC| CON 733 733 6/30/2005 $32k for Bailey Bridge temp crossing. Temporary

total 842 bridge built Sept 01. CTIPS shows $765 constr total.

FHWA/HBRR oblg dedIn 11/1/2004 rs

2150 FED $ |NEAR GERBER-RAWSON RD Replace | 1998 E&P $35K is State match for $140K Fed funds
BROS-0103(015) ST $ | BRIDGE #8C47 AT THOMES Bridge CT | PS&E 35 35] 8/6/2001 6/28/2001 6/30/2003 VELB, assoc transplant complete Feb 2003 rs
221201L CREEK R/IW
THOMES CREEK BRIDGE CTC| CON 553 553] 5/27/2003] 6/26/2003| 6/9/2003 6/9/2006 Under construction summers of 2003 2004 rs
ON RAWSON ROAD RR =80/20 total 588
State-only with HBRR Match
2151 FED $ [NEAR RED BLUFF-CONE GROVE | Replace | 1998 E&P 8/22/02 CTC mtg apprv $65K suppl const alloc mw
BRLO-5908(013) ST $ |RD #8C-23 AT NEW CREEK Bridge PS&E Bridge under construction, addl HBRR funds appvd 8/02
453014L R/W $260k rs
NEW CREEK BRIDGE CTC| CON 180 180] 4/11/2001 5/3/2001 7/12/2001 | 7/12/2004
ON CONE GROVE ROAD ? CTC] CON 65 65] 4/11/2001 8/22/2002 8/22/2002 | 8/22/2005 Constr complete. Pending const claim, awaiting outcome
State-only with HBRR Match RR = 80/20 total 245 before Final Report can be recvd rs
2160 ST$ VARIOUS COUNTY ROADS Rehab 1998 E&P
RPL-5908(036) NEAR RED BLUFF PS&E
454404L RW
VARIOUS COUNTY ROADS CT | CON 401 401 7/20/2000y 7/20/2001 7/20/2000f 7/20/2003 Proj complete, inspected 5/18/03, sent FROE 5/28/03 rs
State-only funds total 401
2162 FED $ |NEAR RED BLUFF-McCoy Road Reconstr | 1998 | CT | E&P 5 5| 3/13/2001 11/9/2000 6/30/2003 to E&P, $60 to Constr. R/W stays at $22.
RPSTPL-5908(049) ST$ [NORTH OF THE NORTH FORK 2000  CT | E&P 20 20] 3/13/2001 1/18/2001 6/30/2003 5/2/01 CTC apprvd 20 mos alloc exten for PS&E, R/W
4546441 OF DIBBLE CREEK, REALIGN RD CT | PS&E 30 30 2/28/2003 $30K PS&E moved to Pend Alloc List.
MCCOY ROAD PHASE 3 CTC| RW 22 22 2/28/2003 R/W lapsed rs. 5/2/01 CTC appr $1323 move to 02/03
Fed and State STIP RR =88.53/11.47 2002 |CTC| CON 1323 1323 6/30/2005 4/4/02 CTC app $1323 move to 03/04

‘total 1400 6/26/03 CTC appr amend to move constr $ to 04/05
2182 FED $ |REEDS CREEK ROAD @ PINE Reconstr | 2000 | CT | E&P 2 ‘ 2 6/30/2004 8/14/03 CTC sent E&P to Pend Alloc List
BRLO-5908(055) ST $ |CREEK BRIDGE #8C-68 CT | PS&E 2 2 6/30/2005 6/26/03 CTC appr amend to move PS&E $ to 04/05
455774L WIDEN BRIDGE R/W 6/26/03 CTC appr amend to move constr $ to 05/06
PINE CREEK BRIDGE HBRR Rehabilitation CTC| CON 42 42 6/30/2006
ON REED'S CREEK ROAD RR =80/20 total 46
State Only with HBRR Match
2183 FED $ |LAKE CALIFORNIA DRIVE @ Reconstr | 2000 | CT | E&P 7 7| 7/12/2002 6/18/2002 6/30/2004
BRLS 5908(053) ST $ | TAYLORS WASH #8C-167 CT | PS&E 3 3] 7/12/2002 6/26/2003| 6/30/2005
455404L Replace Bridge CTC] RW 1 1 6/30/2004 12-mo alloc ext R/W appr May 2003 CTC
TAYLOR'S WASH BRIDGE CTC| CON 54 54 12/31/2004 18-mo alloc ext constr appr May 2003 CTC
ON LAKE CALIF DRIVE RR =80/20 total 65
State Only with HBRR Match
HEADS UP!! ALLOCATED/AUTHORIZED PROJECT COMPLETE FUNDS LAPSED FUNDS REPROGRAMMED ALLOCATE OR EXTEND BEFORE DEADLINE CONSIDER REPROGRAMMING TO LATER FISCAL YEARS
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TEHAMA COUNTY STIP PROJECTS 2000

PPNO
ALLOC ACTUAL AWARD | ACTUAL EXPEND

EEOJECT NUMBER Fr$§2 DESCRIPTION T\TVZ)ERiF CS\;(-I(—;EE g—l—(/; ggﬁ; 01/02 | 02/03 | 03/04 | 04/05 | 05/06 PT%C_)IIJ'EL%T FEBAAI_LIJETH DEAIA_I;?ICI;\JE EXTEN ALLOC D'E\//_\VQERE EXTEN AWARD DEESENE EXTEN ACTIONS / COMMENTS
PROJECT TITLE DEADLINE DATE DEADLINE DATE DEADLINE
2184 FED $ |South Fork of Dibble Creek Replace | 2000 | CT | E&P & 3] 12/29/2000 1/25/2001 6/30/2003 $8 E&P local w/$3 STIP matches $42 HBRR
BRLS-5908(038) ST $ |Bridge on McCoy Road Bridge 2000 | CT | PS&E 5 5 12/31/2004 18-mo alloc ext appr May 2003 CTC
4544341 South Bridge 8C-240 - 2002 |CTC] RW 1 1 6/30/2006 6/26/03 CTC appr amend to move r/w $ to 05/06
South McCoy Road Bridge Replace 8C-240, 250 with 2002 |CTC] CON 84 84 6/30/2006 6/26/03 CTC appr amend to move con $ to 05/06
State Only with HBRR Match one bridge total 93
2185 FED $ | South Fork of Dibble Creek Rehab 2000 | CT | E&P 3 3] 12/29/2000 1/25/2001 6/30/2003 $8 E&P local w/$3 STIP matches $42 HBRR
BHLS-5908(039) ST $ |Bridge on McCoy Road Bridge 2000 | CT | PS&E 5 5 12/31/2004 18-mo alloc ext appr May 2003 CTC
4544441 North Bridge 8C-250 - 2002 |CTC] RW 1 1 6/30/2006 6/26/03 CTC appr amend to move r/w $ to 05/06
North McCoy Road Bridge Replace 8C-240, 250 with 2002 |CTC| CON 89 89 6/30/2006 6/26/03 CTC appr amend to move con $ to 05/06
State Only with HBRR Match one bridge total 98

E&P, PS&E paid with Local Funds
2186 ST$ AT 9 COUNTY ROADS Rehab E&P 2002 chipseal project - proj complete
RPL-5908(051) 49.42 MILES CHIP SEAL PS&E Force account by County labor
455064L R/W Recvd Final Rpt, inspected rs. County added
9 COUNTY ROADS 2000 CT | CON 470 470 7/13/2001 7/13/2001 | 7/13/2004 nearby and adjacent roads, approved by rs.
State-only funds total 470 N/A Sent FROE to HQ 9/30/03 rs
2187 ST$ |AT 21 ROAD CHIPSEAL Rehab E&P E&P, PS&E paid with Local Funds
RPL-5908(040) 38.88 MILES CHIP SEAL PS&E 4/18/02 mw
4545441 R/W 2003 chipseal project - under constr
21 ROAD CHIPSEAL 2000 | CT ] CON 369 369 7/8/2002) 7/8/2002 7/8/2005 Force acct by County per Jeff S. 6/19/03
State-only funds \ \ total 369]  NA
2188 ST$ AT 47 ROADS CHIPSEAL Rehab E&P E&P, PS&E Local Funds del also
RPL-5908(047) 50.43 MILES PS&E 9/3/02 project deleted rs
4546241 RIW mw - $480K constr del & applied $24K to PPNO 2142
47 ROADS CHIPSEAL 2000 CT ] CON 480 0
State-only funds total 0 N/A City of Teh w/$456K to 2 rehabs & 1 Br repl
2189 ST $ |AT 44 ROADS CHIPSEAL Rehab E&P E&P, PS&E paid with Local Funds
RPL-5908(041) 38.05 Miles PS&E
454564L RIW
44 ROADS CHIPSEAL 2000 | CT ] CON 361 361 6/30/2004 Will be Force Account, 2004 chipseal project
State-only funds | total 361  NA
2190 ST$ Gyle Road from Route 5 Rehab E&P
RPL-5908(048) to Route 99W 2000 CT | PS&E 20 20 7/13/2001 7/13/2004 Awarded with PPNO 2192
454634L R/W Project Complete
GYLE ROAD REHAB AC Overlay 2000 CT ] CON 405 405 7/13/2001] 7/12/2002 9/11/2001 9/11/2004 Final Rpt to HQ on 4/10/03 rs
State-only funds total 425 N/A Additional work on PPNO 2192 rs

‘ Project will overlay approaches to bridge

2191 ST $ |Highway 99W at Red Bank Rehab 2000 | CT | E&P 2 2 6/3/2002 6/30/2004 mw - Budget concurrence 8/12/02
RPL-5908(042) Creek 2000 | CT | PS&E 20 20 6/3/2002 6/30/2004 mw - Budget concurrence 8/12/02
4545741 Overlay approaches and R/W ‘
ROAD 99W AT RED BANK CK 99W bridge 2000 | CT ] CON 109 109 6/30/2003 6/26/03 CTC moved to Pending Alloc List
State-only funds total 131 N/A
HEADS UP!! ALLOCATED/AUTHORIZED PROJECT COMPLETE ALLOCATE OR EXTEND BEFORE DEADLINE CONSIDER REPROGRAMMING TO LATER FISCAL YEARS
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TEHAMA COUNTY STIP PROJECTS 2000

PPNO
PROJECT NUMBER FUND DESCRIPTION T\C()IF;E STIP_| CT/ | PROJ 01/02 | 02/03 | 03/04 | 04/05 PROJECT :LIJET[)I—i ALLOC Q)L(%'CE)E ACTUAL AWARD /?EV)\(IWI-'\EI\? i(\i\;—/-tjl‘x/‘_\DL EXP EEX)?TEE'\jND ACTIONS / COMMENTS
IE?{OJECT TITLE TYPE WORK CYCLE | CTC | COMP. TOTALS DATE DEADLINE DEADLINE ALLOC DATE] DEADLINE DATE DATE DEADLINE DEADLINE
2192 ST $ |Highway 99W from Gyle Road Rehab | 2000 | CT | E&P 16 16 1/25/2001 6/30/2003 $8k transf $ expire 6/30/04 rs
RPL-5908(043) to Reno Avenue CT | PS&E 16 16 NA 7/13/2001 6/30/2004 trans $6K to Constr, $8K to E&P; from PS&E on
454584L RIW 5/16/03 KL
ROAD 99W AC Overlay CT | CON 668 668| 7/13/2001) 7/12/2002 9/11/2001] 9/11/2004 $6k transf $ expire 6/30/04 rs
Additional const pending with remaining funds rs
State-only funds total 700 Awarded with PPNO 2190
2193 ST $ Tyler Road at the intersection Rehab | 2000 | CT | E&P 3 3| NA 7/18/2002 6/30/2005 mw
RPL-5908(044) with Highway 99W. Construct CT | PS&E 15 15 7/18/2002 6/30/2005 mw
4545941 turnlane and overlay RIW ‘ ‘
TYLER RD at 99W CT | CON 182 182 6/30/2003 6/26/03 CTC moved to Pending Alloc List
State-only funds ‘ total 200
|
2194 ST $ |Baker Road from Walnut Street Rehab | 2000 | CT | E&P 2 2 NA 6/30/2003 5/22/03 CTC moved to Pending Alloc List
RPL-5908(045) North to Route 36 CT | PS&E 30 30 6/30/2005 6/26/03 CTC appr amend to move PS&E $ to 04/05
4546041 RIW \ |
BAKER ROAD REHAB State-only Appr by CT | CON 785 785 6/30/2005 6/26/03 CTC appr amend to move Con $ to 04/05
State-only funds Memo 5/10/01 ‘total ‘ 817
2195 ST$ Luther Road from Paskenta Rd Rehab 2000 E&P NA Requested $157,000 supplemental allocation on
RPL-5908(046) to Airport Boulevard CT | PS&E 34 34 3/1/2001 6/30/2003 4/18/02 mw August 02 CTC action appr. 8/22/02
454614L RIW
LUTHER ROAD REHAB CT | CON 191 191 7/13/2001 7/13/2001 | 7/13/2004
CTC| CON 157 157 8/22/2002 8/22/2002 | 8/22/2005 Final Rpt to HQ on 2/28/03 rs
State-only funds total 382]
E&P
PS&E
R/IW
CON
E&P
PS&E
R/IW
CON
E&P
PS&E
R/IW
CON
HEADS UP!! ALLOCATED/AUTHORIZED PROJECT COMPLETE ALLOCATE OR EXTEND BEFORE DEADLINE CONSIDER REPROGRAMMING TO LATER FISCAL YEARS
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TEHAMA COUNTY STIP PROJECTS 2002

PPNO FED$/ FED ALLOC ACTUAL ACTUAL EXPEND
E/F:OJECT NUMBER FSTIP DESCRIPTION T\TV}:)ERgF C?(EEE (?':—(/; ggﬁ; 02/03 | 03/04 | 04/05 | 05/06 | 06/07 T':)Bri\lis AUTH Dékt)?lilE EXT ALLOC Dé\,,AVSEzE AI!YE/-\AT:)[I)_IFIE\I)I(ET AWARD DEEE)(E‘INE EXT ACTIONS / COMMENTS
PROJECT TITLE ST$ DATE DEADLINE| DATE DATE DEADLINE]
2063 PPM Planning, Programming STFY
PPM02-6152(015) and Monitoring PPM 0203 | CT 48 48 6/30/2003 9/9/2002 6/30/2005 mw Continued from Sheet 1
PPM04-6152(019) 0304 | CT 134 134 6/30/2004 18/14/03 CTC sent to Pend Alloc List
ST$ 0405 | CT 86 86 6/30/2005
0506 | CT 86 86 6/30/2006
0607 | CT 85 85 6/30/2007
State only funds total 439
2320 Lake California Dr from 2002 | CT | E&P 71 71 6/30/2005
Main St to the end Reconstr PS&E 0
ST$ RIW 0
Lake California Dr from Main to end 2002 |[CTC| CON 85 85 6/30/2007 Amend appr 10/3/02 CTC mtg: $85 constr
State only funds total 156
2327 Road 99W from Corning 2002 | CT | E&P 42 42 6/30/2006
City Limits to Gyle Rd Rehab 2002 | CT | PS&E 51 51 6/30/2007 Amend appr 10/3/02 CTC mtg: $51K PS&E
ST$ RIW 0
Rd 99W from Corning to Gyle Rd CON 0
State only funds total 93
2326 Hooker Cr Rd from I-5 to 2002 | CT | E&P 85 85 6/30/2006
the RR crossing Recon 2002 | CT | PS&E 66 66 6/30/2007 Amend appr 10/3/02 CTC mtg: $66K PS&E
ST$ RIW 0
Hooker Cr Rd Recon CON 0
State only funds total 151
2359 Various Streets 2002 | CT | E&P 4 4 6/30/2006
Rehab PS&E 0
ST$ RIW 0
2005/2006 Chip Seal Project 2002 | CT | CON 376 376 6/30/2006
State only funds total 380
2360 Various Streets 2002 | CT | E&P 3 3 6/30/2007
Rehab PS&E 0
ST$ RIW 0
2006/2007 Chip Seal Project 2002 | CT | CON 352 352 6/30/2007
State only funds total 355
2321 Main St from Bowman Rd 2002 | CT | E&P 23 23 6/30/2005
to County Line Rehab 2002 | CT | PS&E 3 3 6/30/2006 Amend appr 10/3/02 CTC mtg: $3K PS&E, $3K R/W, $104K constr
ST$ 2002 | CT | RW 3 3 6/30/2006
Main St Rehab 2002 | CT | CON 104 104 6/30/2006
State only funds total 133
HEADS UP! ALLOCATED/AUTHORIZED PROJECT COMPLETE FUNDS LAPSING ALLOCATE OR EXTEND BEFORE DEADLINE CONSIDER REPROGRAMMING TO LATER FISCAL YEARS
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TEHAMA COUNTY STIP PROJECTS 2002

PPNO
PROJECT NUMBER FED$/ ] FED ALLOC ACTUAL ACTUAL EXPEND
EA FSTIP DESCRIPTION T\TVF(’)ERgF C?(-I(—!EE g‘:—C/) :OR'\(/?; 02/03 | 03/04 | 04/05 | 05/06 | 06/07 T'(D;(A)is AUTH DEAlA_Ils(I?I(I:\JE EXT ALLOC D';YAVSSBE A[\;VE';T)?_E)S AWARD DEEI;(EINE EXT ACTIONS / COMMENTS
PROJECT TITLE ST$ DATE DEADLINE| DATE DATE DEADLINE]
2322 Bowman Rd from Evergreen 2002 | CT | E&P 53 53 6/30/2005
Rd to Benson Rd Recon 2002 | CT | PS&E 23 23 6/30/2006 Amend appr 10/3/02 CTC mtg: $23K PS&E
ST$ R/W 0
Bowman Rd Recon CON 0
State only funds total 76
2323 Aramayo Way from Tehama 2002 | CT | E&P 37 37 6/30/2005
to Los Molinos Rehab 2002 CT | PS&E 1 11 6/30/2006 Amend appr 10/3/02 CTC mtg: $11K PS&E, $10K R/W, $367K constr
ST$ 2002 | CT | RW 10 10 6/30/2006
2002 | CT| coN 367 367 6/30/2006
State only funds total 425
2330 San Benito Ave from Gerber Rehab | 2002 | CT | E&P 33 33 6/30/2006
(Elder Cr Br) to Tehama 2002 | CT | PS&E 29 29 6/30/2007 Amend appr 10/3/02 CTC mtg: $29K PS&E
ST$ | City Limits AC Overlay RIW 0
CON 0
State only funds total 62
2319 Hoag Rd from Corning City 2002 | CT | E&P 41 41 6/30/2005
Limits to Hall Rd Recon | 2002 | CT | PS&E 25 25 6/30/2006 Amend appr 10/3/02 CTC mtg: $25K PS&E
ST$ R/W 0
Hoag Rd from Corning to Hall Rd CON 0
State only funds total 66
2332 Wildcat Rd on Battle Cr at Replace | 2002 | CT | E&P 7 7 5/22/2003 6/30/2005 5/22/03 CTC appr alloc
RPL-5908(058) ST$ |Shasta-Tehama county Bridge 2002 | CT | PS&E 4 4 6/30/2007
455804L line. Shasta County is lead 2002 | CT | RW 1 1 6/30/2007
Wildcat Rd Br at Battle Cr agency. Bridge 8C-20 2002 | CT| coN 73 73 6/30/2007 Shasta Co STIP funds for Const match only, Teh Co STIP funds all phases
SOF match for HBRR total 85 In conj with Shasta Co project BRLO-5906(057) EA 02-455244L
Programmed in HBRR for Rehab. County to prove replacement need.
2334 Columbia Ave approx 1500 Rehab | 2002 | CT | E&P 9 9 6/30/2004 8/14/03 CTC sent to Pend Alloc List
BRLO-5908(057) ST$ |ft south of Corning city limit Bridge 2002 | CT | PS&E 4 4 6/30/2007 Amend appr 10/3/02 CTC mtg: $4K PS&E, $3K R/W, $102K constr
455794L to approx 400 ft south of 2002 |CTC|] R/W 3 3 6/30/2007
Columbia Ave Br at Jewett Cr existing Bridge No. 8C-37 2002 |CTC| CON 102 102 6/30/2007
SOF match for HBRR total 118
HEADS UP! ALLOCATED/AUTHORIZED PROJECT COMPLETE FUNDS LAPSING ALLOCATE OR EXTEND BEFORE DEADLINE CONSIDER REPROGRAMMING TO LATER FISCAL YEARS
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TEHAMA COUNTY STIP PROJECTS 2002

PPNO FEDS$/ TYPE ALLOC ACTUAL ACTUAL EXPEND
E;{OJECT NUMBER FSTISISD DESCRIPTION OF CSYI)IEE g_:—(/: (;P(?ﬁ; 02/03 | 03/04 | 04/05 | 05/06 | 06/07 T':)F}I'i\lis FEBAA_}LIJETH Dékt)?lilE EXT ALLOC DE\LVSEBE AE\g\IIEIj‘AR[)?.IIIE\I)I(ET AWARD DEESEINE EXT ACTIONS / COMMENTS
PROJECT TITLE ST$ WORK DEADLINE| DATE DATE DEADLINE]
2324 ST$ |Hwy 99W from Tyler Rd 2002 | CT | E&P 23 23 6/30/2005
to Red Bluff City Limits Rehab | 2002 | CT | PS&E 7 7 6/30/2006 Amend appr 10/3/02 CTC mtg: $7K PS&E, $6K R/W, $227K constr
2002 | CT|] RW 6 6 6/30/2006
99W Rehab 2002 | CT | CON 227 227 6/30/2006
State only funds total 263
Programmed in HBRR for Rehab. County to justify replacement.
2333 Kirkwood Rd at Jewett Cr 2002 | CT | E&P 18 18 6/30/2004 8/14/03 CTC sent to Pend Alloc List
BRLO-5908(056) Bridge No. 8C-218 Rehab | 2002 | CT | PS&E 7 7 6/30/2007 Amend appr 10/3/02 CTC mtg: $7K PS&E, $5K R/W, $191K constr
455784L ST$ 2002 CTC|] RW 5 5 6/30/2007
Kirkwood Rd Br at Jewett Cr 2002 [CTC|] CON 191 191 6/30/2007
HBRR with SOF match total 221
2331 McCoy Rd approx 2 miles Recon | 2002 | CT | E&P 23 23| 3/9/2001 5/22/2003 6/30/2005
BRLKS-5908(029) ST $ |North of SR36 2002 | CT | PS&E 5 5 6/30/2007
918149L 2002 CTC|] RW 6 6 6/30/2007
McCoy Rd low water crossing 2002 |CTC] CON 216 216 6/30/2007 Amend appr 10/3/02 CTC mtg: $5K PS&E, $6K R/W, $216K constr
HBRR with SOF match total 250 Need to check CTIPS and HBRR funding
2325 Walnut St from Wilder to 2002 | CT | E&P 23 23 6/30/2005
County Line Rehab | 2002 | CT | PS&E 27 27 6/30/2005 Amend appr 10/3/02 CTC mtg: $27K PS&E
ST$ R/W 0
Walnut St Rehab CON 0
State only funds total 50
2328 Plymire Rd from Baker Rd 2002 | CT | E&P 44 44 6/30/2006
to the end of the road Recon | 2002 | CT | PS&E 37 37 6/30/2007 Amend appr 10/3/02 CTC mtg: $37K PS&E
ST$ R/W 0
CON 0
State only funds total 81
2329 Capay rd from Hall Rd to 1 2002 | CT | E&P 55 55 6/30/2006
ST$ |mile south Recon | 2002 | CT | PS&E 11 11 6/30/2007 Amend appr 10/3/02 CTC mtg: $11K PS&E
R/W 0
Capay Rd Reconstruction CON 0
State only funds total 66
HEADS UP! ALLOCATED/AUTHORIZED PROJECT COMPLETE FUNDS LAPSING ALLOCATE OR EXTEND BEFORE DEADLINE CONSIDER REPROGRAMMING TO LATER FISCAL YEARS
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TEHAMA COUNTY STIP PROJECTS 2002

PPNO FEDS$/ TYPE FED ALLOC | ACTUAL ACTUAL EXPEND
E)’:OJECT NUMBER FSTI?’ DESCRIPTION OF CSYEEE CC'ITé ggﬁ; 02/03 | 03/04 | 04/05 | 05/06 | 06/07 T':;,_(Kis AUTH Dé\k:sa(l:\lE EXT ALLOC DEVAVSEBE AI!YE&%?.III?I(ET AWARD DEEI)D(EINE EXT ACTIONS / COMMENTS
PROJECT TITLE ST$ WORK DATE DEADLINE DATE DATE DEADLINE]
2358 Various Streets 2002 | CT | E&P 3 3 6/30/2005
PS&E 0
ST$ Rehab RIW 0
2004/2005 Chip Seal Project 2002 | CT| coN 360 360 6/30/2005
State only funds total 363
2378 FEDS$ Evergreen Road over Sou
STPLZ-5908(025) ST $ |Fk Cottonwood Cr Br. 8C-8 Replace E&P 0 need to update funding - no seismic state match rs
453964L Seismic = 80 Fed, 20 State Bridge PS&E 0
Evergreen Road Further St. seismic unavai 2002 [ CTC| RW 5 5 6/30/2007
Seismic with HBRR Ratio = 80/20 HBRR 2002 |CTC| CON 415 415 6/30/2007
and State-only funds match for remainder of project total 420
2379 FEDS$ Jellys Ferry Road over
BRLSZD-5908(031) ST $ |Sacramento Riv Br. 8C-43 Replace E&P 0 need to update funding - no seismic state match rs
454004L Seismic = 80 Fed, 20 State Bridge PS&E 0
Jelly's Ferry Road Further St. seismic unavail 2002 [ CTC| RW 8 8 6/30/2007
Seismic with HBRR Ratio = 80/20 HBRR 2002 |CTC| CON 1098 1098 6/30/2007
and State-only funds match for remainder of project total 1106
E&P 0
PS&E 0
RW 0
CON 0
0
E&P 0
PS&E 0
RW 0
CON 0
0
E&P 0
PS&E 0
RW 0
CON 0
0
E&P 0
PS&E 0
RW 0
CON 0
L 0
HEADS UP! ALLOCATED/AUTHORIZED PROJECT COMPLETE FUNDS LAPSING ALLOCATE OR EXTEND BEFORE DEADLINE CONSIDER REPROGRAMMING IN LATER FISCAL YEARS
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